

No.	EA	Route	Back PM	Ahead PM	Work_Description	Ready to List	Contract Acceptance	Agency
1	'36700	1	0	11.5	Stormwater TMDL	3/30/26	1/31/29	
2	'32160	1	0	18	COLD PLANE AND OVERLAY ASPHALT CONCRETE PAVEMENT, INSTALL CURB RAMPS	4/25/23	9/30/25	
3	'35040	1	0.2	13.4	COMMUNICATION SYSTEM UPGRADES	3/29/24	3/1/27	
4	'33170	1	10.7	10.7	INSTALL TRAFFIC SIGNALS AND UPGRADE CURB RAMPS	3/30/18	4/6/22	
5	'35970	1	11.2	11.2	INSTALL PROTECTED LEFT TURN, MODIFY EXISTING TRAFFIC CONTROL SIGNAL, AND ADA.	4/29/22	2/5/24	
6	'21720	1	16	16	RECONSTRUCT INTERSECTION & SIGNALIZATION	3/16/21	3/30/23	
7	'32580	1	18	33.3	COLD PLANE AND OVERLAY ASPHALT CONCRETE PAVEMENT, INSTALL CURB RAMPS	5/31/23	11/14/25	
8	'35960	1	18.9	19.9	INSTALL PROTECTED LEFT TURN, MODIFY EXISTING TRAFFIC CONTROL SIGNAL, AND ADA.	6/18/21	9/15/23	
9	'22050	1	23.7	23.9	ROADWAY WIDENING	1/16/20	3/30/23	
10	'29970	1	26.2	26.2	LAX RUNWAY 07L-25R REHABILITATION AND REPLACE STRUCTURAL CAP OVER SEPULVEDA BLVD	6/24/15	7/30/23	
11	'34180	1	26.7	26.7	INSTALL BRIDGE STRUCTURE OVERCROSSING SEPULVEDA BLVD	8/30/20	2/28/23	
12	'36250	47	0	3.6	Upgrade TMS elements	3/27/26	10/20/28	
13	'31850	47	0.3	0.8	INTERCHANGE RECONFIGURATION	3/8/23	12/30/25	
14	'13820	47	3.4	4.6	REPLACE STEEL BRIDGE WITH CAST-IN-PLACE REINFORCED CONCRETE BRIDGE	10/18/10	6/6/22	
15	'4V100	91	10	10.3	ACCESS ROAD, FENCE, K-RAIL, GUARDRAIL, & EARTHWORK	3/25/21	5/25/22	
16	'31920	91	6	18	Reduce Severity Collisions by Placing Rumble Strips	6/29/21	7/15/22	
17	'34650	91	6	20.7R	UPGRADE OVERHEAD SIGNS AND SIGN STRUCTURES, REHABILITATE LANDSCAPING, AND ENHANCE HIGHWAY WORKER SAFETY	3/1/24	3/17/28	
18	'33860	91	6.1R	20.7R	UPGRADE EXISTING TRAFFIC MANAGEMENT COMMUNICATION SYSTEM	5/23/22	9/1/24	
19	'35920	91	7	11	OPERATIONS AND CAPACITY IMPROVEMENT	11/30/23	3/30/26	
20	'32730	103	0.1	0.1	CONSTRUCT LARGER PUMP PLANT FACILITY INCLUDING REPLACING UNDERSIZED PUMPS	6/30/21	11/25/24	
21	'32250	103	0.1	0.1	REPLACE THE BRIDGE DECK WITH COMPOSITE REINFORCED CONCRETE. (G13 CONTINGENCY)	8/4/23	3/19/26	
22	'34490	103	0.9	0.9	BRIDGE RAILS UPGRADE	1/31/24	3/15/27	
23	'4W520	105	0.3	17.9	Bridge Preservation: Place methacrylate on approach slabs, spall repair and replace joint seals	4/11/22	10/25/23	
24	'31450	105	0.5R	18.1R	HOT LANES	2/14/25	5/30/28	
25	'4W930	105	0R	12.9R	RAMPS - DIG OUTS / SLURRY	4/14/21	6/29/22	
26	'35510	105	1.5R	2.6R	UPGRADE TUNNEL LIGHTING SYSTEMS AND INSTALLATION OF VEHICLE STATIONS.	2/28/23	8/29/25	
27	'1XH10	105	2	2.3	EMERGENCY WORK - INSPECT FAILED FIRE DETECTION SYSTEM IN TUNNELS		3/31/22	
28	'1XP30	105	2	2.3	CONSTRUCT EMERGENCY POWER GENERATOR SYSTEM		3/23/22	
29	'35560	105	2R	2R	Construct a Maintenance Equipment Training Center (METC).	12/29/23	12/1/25	
30	'35700	105	4.3R	5R	Apply High Friction Surface Treatment (HFST), upgrade guardrail, upgrade Transportation Management System (TMS) elements, and upgrade facilities to Americans with Disabilities Act (ADA) standards.	5/12/23	2/7/25	
31	'29740	105	6.6	8	INSTALL SAFETY LIGHTING AT INTERCHANGE	6/29/16	4/20/22	
32	'31740	105	7.8R	10.3R	SLOPE STABILIZATION AND STORM WATER SOURCE CONTROL	2/15/19	5/15/24	
33	'3118U	107	0	4.8	PAVEMENT REHABILITATION		10/13/21	
34	'30702	107	0.4	4.8	Upgrade curb ramps to meet ADA standards.	6/20/22	3/14/24	

35	'32980	110	0	31.9	OVERHEAD GUIDE SIGNS & LIGHTING REHABILITATION	6/30/21	10/25/23	
36	'31200	110	0.7	26.1	UPGRADE EXISTING TRAFFIC MANAGEMENT COMMUNICATION SYSTEM	5/6/19	6/15/23	
37	'33500	110	0.7R	8.8	INSTALL DETECTION SYSTEM	12/10/20	7/14/23	
38	'36210	110	1.2	10	Repair and replace culverts.	3/20/26	10/6/28	
39	'23830	110	13.4	23.1	STORM WATER MITIGATION FOR LA RIVER WATERSHED	3/29/19	9/23/22	
40	'31970	110	20	23.6	ROADSIDE SAFETY	6/30/21	8/17/23	
41	'33650	110	3.5	6	CONSTRUCT MAINTENANCE VEHICLE PULLOUTS (MVPS), ROCK BLANKETS, ACCESS ROADS, FENCES/GATES, STAIRWAYS TO ACCESS SLOPES, MEDIAN PAVING, AND INSTALL LANDSCAPING	10/1/21	11/3/23	
42	'27610	110	3.8	6.5	STORM WATER MITIGATION FOR DOMINGUEZ CHANNEL WATERSHED	3/29/19	6/15/22	
43	'4W740	110	5.4	16.9	Clean and line culverts	3/12/21	3/23/22	
44	'4W780	110	6.8	18.1	APPLY DECK METHACRYLATE, REPLACE JOIN SEAL, SPALL REPAIR, AND REPLACE APPROACH SLAB	1/29/21	8/28/22	
45	'29370	110	8	9	INTERCHANGE IMPROVEMENTS AND NEW AUX LANE	5/18/17	12/24/21	
46	'30660	213	0	8	UPGRADE CURB RAMPS, SIDEWALKS AND DRIVEWAYS TO MEET ADA STANDARDS	6/27/19	10/18/22	
47	'30661	213	0	8	UPGRADE CURB RAMPS	5/9/22	4/15/24	
48	'4V020	213	2.2	2.2	TRAFFIC SIGNAL IMPROVEMENT	4/9/20	7/15/22	
49	'31630	213	2.5	5.7	RESTRIPING, TRAFFIC SIGNAL MODIFICATIONS	10/31/19	3/23/22	
50	'31540	213	3.4	3.7	STREET WIDENING & TRAFFIC SIGNAL MODIFICATION	11/28/18	3/23/22	
51	'25310	213	3.9	3.9	REPLACE/REPAIR DAMAGED STORM DRAIN PIPE	6/30/20	7/28/23	
52	'4V140	213	6.2	6.2	Install traffic signal and ADA improvement	11/30/20	3/31/23	
53	'35320	405	0	12.8	PAVEMENT REHABILITATION	6/14/24	7/24/28	
54	'4W510	405	0.8	47.8	Repair AC overlay, replace joint seals, place polyester overlay and patch deck spalls	2/10/21	3/31/23	
55	'23390	405	10.8	11.4	MODIFY INTERCHANGE	5/20/10	9/30/23	
56	'28910	405	11.9	13.2	RECONSTRUCT WEIGHT STATION	10/18/18	5/27/22	
57	'33870	405	12.9	21.5R	CONSTRUCT MAINTENANCE VEHICLE PULLOUTS (MVPS), ACCESS ROAD, ROCK BLANKET AT ISLANDS AND BETWEEN RAMPS AND UPGRADE IRRIGATION SYSTEMS.	4/15/22	7/1/25	
58	'37540	405	13.6	29.5	Replace/Line various culverts.	3/13/26	5/30/28	
59	'29360	405	14.3	15.8	INTERCHANGE IMPROVEMENTS AND NEW AUX LANE	9/15/20	3/27/25	
60	'35310	405	16.4	20.2	Construct Transition Lanes	2/23/24	3/10/27	
61	'35390	405	17.6	17.6	BRIDGE SEISMIC RESTORATION	5/16/23	10/8/24	
62	'35070	405	19.2	26	REHABILITATE & ADD NEW TRANSPORTATION MANAGEMENT SYSTEM (TMS) ELEMENTS & UPGRADE COMMUNICATION SYSTEM AT THE LOS ANGELES REGIONAL TRANSPORTATION MANAGEMENT CENTER (LARTMC)	3/22/24	8/21/26	
63	'4V170	405	20.5	28	PCC GRINDING, SLAB REPLACEMENT, AND SPALL REPAIR	2/2/21	11/4/22	
64	'34070	405	22.5	22.5	WIDENING OFF-RAMP & INTERSECTION MODIFICATION	12/3/20	1/30/24	
65	'4W100	405	25.3	39.6	BRIDGE DECK PRESERVATION	3/29/19	9/29/21	
66	'32180	405	7	12.9	ROADSIDE SAFETY IMPROVEMENTS	10/27/21	12/27/24	
67	'30480	405	8.8	8.8	RECONSTRUCT BRIDGE DRAINAGE SYSTEM	3/8/22	7/5/24	
68	'23400	405	9.3	9.9	INTERCHANGE IMPROVEMENTS	4/22/14	9/30/23	