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Carson TSM0010252 Avalon Boulevard TSSP ‐ 126th Street to Sepulveda Boulevard TSSP John Ickis Design 12/20/2023 10/30/2024 2/9/2026
Gardena, Hawthorne TSM0010468 Crenshaw Boulevard TSSP ‐ 120th Street to Rosecrans Avenue TSSP Fedrico Hormozi Pre‐Design 9/5/2023 6/26/2025 10/4/2025
Carson, Long Beach TSM0010469 Del Amo Boulevard TSSP ‐ Avalon Boulevard to Susana Road TSSP Fedrico Hormozi Pre‐Design 6/14/2023 9/25/2025 9/25/2026
El Segundo, Gardena, Hawthorne TSM0010254 El Segundo Boulevard TSSP ‐ Illinois Street to Budlong Avenue TSSP Fedrico Hormozi Design 1/4/2024 3/11/2025 3/20/2026
Hawthorne, Lawndale TSM0010467 Hawthorne Boulevard TSSP ‐ Imperial Highway to Manhattan Beach Boulevard TSSP Fedrico Hormozi Design 12/6/2023 11/26/2024 8/15/2025
Hawthorne, Inglewood TSM0010253 Imperial Highway TSSP ‐ Sundale Avenue to Budlong Avenue TSSP Fedrico Hormozi Design 7/11/2023 6/27/2024 6/3/2026
Gardena, Lawndale, Manhattan 
Beach, Redondo Beach

TSM0010466 Manhattan Beach Boulevard TSSP ‐ Manhattan Avenue to Van Ness Avenue TSSP Fedrico Hormozi Design 12/13/2023 12/11/2024 12/7/2026

TSM0010465 Normandie Avenue TSSP ‐ 92nd Street to El Segundo Boulevard TSSP Fedrico Hormozi Design 12/6/2023 11/26/2024 7/13/2026
Hawthorne, Lawndale, Torrance TSM0010284 Prairie Avenue TSSP ‐ 118th Street to Redondo Beach Boulevard TSSP John Ickis Construction 1/5/2024 7/3/2023 12/29/2023
Gardena, Lawndale, Los Angeles, 
Torrance

TSM0010260 Redondo Beach Boulevard TSSP ‐ Artesia Boulevard to Vermont Avenue TSSP Fedrico Hormozi Design 8/15/2023 6/28/2024 6/28/2025

Caltrans, Gardena, Hawthorne, 
Lawndale

TSM0010255 Rosecrans Av (East) TSSP ‐ Ocean Gate Avenue to Vermont Avenue TSSP Fedrico Hormozi Design 2/8/2024 5/13/2025 8/21/2025

El Segundo, Hawthorne, 
Manhattan Beach

TSM0010261 Rosecrans Av (West) TSSP ‐ Highland Avenue to Ocean Gate Avenue TSSP Fedrico Hormozi Design 2/1/2024 9/4/2025 9/4/2026

TSM0010375 South Bay System Detection Design Phase II ITS John Ickis Design 11/5/2024 10/2/2025 1/28/2026
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