

SBCCOG (South Bay Cities Council of Government)

EA	Route	Work_description	Ready to List	Contract Acceptance	Agency
21720	1	Reconstruct intersection & signalization, widen and re-stripe the intersection including the installation of additional left-turn lanes at Hawthorne Blvd	3/16/2021	12/15/2021	City of Torrance
22050	1	Sepulveda Bridge and Roadway widening from 33rd Street to Rosecrans Ave.	1/16/2020	10/29/2021	City of Manhattan Beach
29970	1	LAX runway 07I-25r rehabilitation and replace structural cap over Sepulveda blvd	6/24/2015	11/30/2021	LAWA
32160	1	Cold Plane and overlay Asphalt Concrete Pavement, install Curb Ramps from OC line to Pseio De Las Delicias	4/30/2022	9/18/2025	Caltrans
32580	1	Cold Plane and overlay Asphalt Concrete Pavement, install Curb Ramps from Pseio De Las Delicias to Machdo Drive/Commonwealth Ave.	4/30/2022	10/30/2024	Caltrans
33170	1	Install new traffic signals with safety feathures, CCTV, left turn pavement markings. Signal Interconnect Cables and upgrade curb ramps	03/30/18	8/24/2022	Caltrans
34180	1	Install bridge structure overcrossing Sepulveda Blvd.	8/30/2020	02/24/22	Los Angeles World Airports
35040	1	Upgrade the existing Transportation Management System (TMS) elements from PM 0.2 to 13.4 various locations	3/29/2024	3/1/2027	Caltrans
35960	1	Install protected left turn, modify existing traffic control signal, and upgrade all Americans with Disabilities Act (ADA) curb ramps to current standards at Knob Hill Ave and Diamond Street	6/18/2021	9/1/2022	Caltrans
35970	1	Install protected left turn, modify existing traffic control signal, and upgrade all Americans with Disabilities Act (ADA) curb ramps to current standards in City of Long Beach various locations.	12/31/2021	7/21/2023	Caltrans
36700	1	Construction and implementation of the Treatment Best Management Practices (BMPs) at nine locations in City of Long Beach.	3/30/2026	1/31/2029	Caltrans
31850	47	LA-047 front st/harbor blvd interchange reconfiguration.	3/2/2022	5/30/2025	Port of Los Angeles
13820	047	Schuyler Heim Bridge replacement	10/18/10	07/29/22	Caltrans
36250	47	The project proposes to upgrade Transportation Management System (TMS) between route 110 to Schuyler Heim Bridge	1/9/2026	5/19/2028	Caltrans
4V100	091	Access Road, fence, K-rail, guardrail & earthwork 0.2 Mile west of Compton Creek Bridge	03/25/21	06/29/22	Caltran, Minor
31920	91	Install 12-inch wide shoulder rumble strips (ground-in indentations) along both directions of freeway. From Vermont Ave. to Pioneer Blvd.	6/29/2021	7/29/2022	Caltrans
33860	91	Updating existing Transportation Management System (TMS), replacing the existing copper cable with fiber optic cables. Fromn Rte 110 to OC, Rte 2, Rte 5 & Rte 105	2/18/2022	9/1/2024	Caltrans
34650	91	Upgrade overhead guide sign panels and sign support structures. Rehabilitate landscape and enhance worker safety from Vermont Ave to OC line	3/1/2024	3/17/2028	Caltrans
35920	91	Operations and capacity improvement, from Acacia Court to Central Ave.	1/3/2023	11/4/2025	Los Angeles County Metropolitan
32250	103	Upgrade existing traffic management communication system at the Union Pacific Overhead No.53-2626	6/30/2022	3/17/2025	Caltrans
32730	103	Construct larger pump plant facility including replacing undersized pumps at Henry Ford off ramp	6/30/2021	11/25/2024	Caltrans
34490	103	Replace the existing bridge railings with bridge railings at the Anaheim Street Overhead on State Route 103.	3/29/2024	3/15/2027	Caltrans
29740	105	New LED safety lighting systems, upgrading the existing electroliers, refreshing/replacing selected traffic striping and pavement markings, and replacing overhead guide sign structure At Route 105/110 Interchange.	6/29/2016	12/24/2021	Caltrans

SBCCOG (South Bay Cities Council of Government)

EA	Route	Work_description	Ready to List	Contract Acceptance	Agency
31450	105	Converting the existing High Occupancy Vehicle (HOV) lane to one ExpressLane and add a second ExpressLane in each direction. Between Imperial Highway and Route 605	7/5/2023	12/27/2027	Los Angeles County Metropolitan
31740	105	Form Main Street undercrossing to Mona Blvd. Slope stabilization and Storm Water source control from Main Street undercrossing to Mona Blvd	2/15/2019	1/31/2022	Caltran, Maint.
35510	105	Upgrade tunnel lighting systems and installation of vehicle stations at I-105 E/I-405 N, I-105 E/I-405 S, and I-105W/I-405S	12/31/2022	8/29/2025	Caltrans
35560	105	Construct Maintenance Equipment Training Center (METC) Building. Near Hawthorne at 5200 West Imperial Highway	9/1/2023	12/1/2025	Caltrans
35700	105	Apply High Friction Surface Treatment (HFST), upgrade guardrail, upgrade Transportation Management System (TMS) elements, and upgrade facilities to Americans with Disabilities Act (ADA) standards. From East of Yukon Ave to east of Crenshaw Blvd	9/16/2022	2/1/2025	Caltrans
1XH10	105	inspect failed fire detection system in tunnels, PM R2.0 to R2.9		12/31/2021	Caltrans
1XP30	105	Construct emergency power generator system, PM R2.0 to R2.28		11/9/2023	Caltrans
4W520	105	Bridge Preservation: Place methacrylate on approach slabs, spall repair and replace joint seals from PM 0.3 to 17.9 various bridges	12/15/2021	10/25/2023	Caltrans
4W930	105	Repair Ramps - Dig outs/ Slurry from PM 0 to 12.9 various locations	4/14/2021	3/1/2023	Caltrans
30701	107	Upgrade curb ramps to meet ADA standards. From Route 1 to Redondo Beach Blvd.	06/27/19	11/03/21	Caltrans
30702	107	Construct and reconstruct new and existing curb ramps on Route 107 from 236th Street to Redondo Beach Boulevard	3/31/2022	8/30/2024	Caltrans
3118U	107	Pavement Rehabilitation on SR 107 (Hawthorne Blvd), between PCH and Redondo Beach Boulevard	n/a	3/30/2022	Caltrans
23830	110	Storm water mitigation for LA River watershed at various locations	3/29/2019	7/1/2022	Caltrans
27610	110	STORM WATER MITIGATION FOR DOMINGUEZ CHANNEL WATERSHED	3/29/2019	12/24/2021	Caltrans
29370	110	Widen the Northbound 405/Southbound 110 connector and construct a new auxiliary lane on Southbound Interstate 110 (I-110) from I-405/I-110 interchange to Del Amo Boulevard.	5/18/2017	12/31/2021	Caltrans
31200	110	Upgrade existing Traffic Management Communication system from PM0.7/26.1 various locations	5/6/2019	6/15/2023	Caltrans
31970	110	Roadside safety including Maintenance Vehicle Pullout (MVP), bioswale, Stump removal, replace painted concrete, Upgrade end treatment to SMART system, Pave the gore areas, Rock blanket areas beyond the gore, Slope pave under the bridge, Rout and seal existing cracks, and Vegetation control between Century Blvd and 28th street	6/30/2021	5/17/2023	Caltrans
32980	110	Overhead guide signs & lighting rehabilitation from 9th Street /Gaffey Street to the end of freeway	6/30/2021	10/25/2023	Caltrans
33500	110	Upgrading the Detection Systems, communication system located in the Los Angeles Regional Transportation Management Center (LARTMC) from Gaffey Street to Route 405, also on Route 210, 605, 710 and 2 various locations.	12/10/2020	10/21/2022	Caltrans
33650	110	Construct Maintenance Vehicle Pullouts (MVPs), rock blankets, access roads, fences/gates, stairways to access slopes, median paving, and install landscaping from west Anaheim Street to E 228th Street	10/1/2021	11/3/2023	Caltrans
36210	110	Drainage Repair on Route 110 from PM 1.2 to 10 on various locations.	3/20/2026	10/6/2028	Caltrans
4W740	110	Clean and line culverts from PM5.4 to 16.9 on various locations	3/12/2021	8/3/2022	Caltrans
4W780	110	Apply deck methacrylate, replace joint seal, spall repair, and replace approach slab from PM 6.8 to 18.1 at various locations	1/29/2021	8/28/2022	Caltrans
25310	213	Replace and line damage storm drain system beneath Western Avenue. At 0.1 Mile south of Peninsula Verde Drive	6/30/2020	7/28/2023	Los Angeles County Metropolitan

SBCCOG (South Bay Cities Council of Government)

EA	Route	Work_description	Ready to List	Contract Acceptance	Agency
30660	213	UPGRADE Curb ramps, sidewalk and driveways to meet ADA standards from 25th Street to W Carson Street at various locations	6/27/2019	10/21/2022	Caltrans
30661	213	Reconstructing existing curb ramps or construct new curb ramps to comply with current Americans with Disabilities Act (ADA) standards at various locations from PM 0.0 to 8.0. This project is also part of Phase 1 of the Complete Streets Initiative.	12/31/2021	3/10/2023	Caltrans
31540	213	Street widening and Traffic signal modification to accommodate additional traffic generated by a residential development at 26900 South Western Avenue Rancho Palos Verdes.	11/28/2018	11/30/2021	Caltrans
31630	213	Restriping, traffic signal modifications from Route 213, PCH, Rte 110 various locations	10/31/2019	11/30/2021	Caltrans
4V020	213	Traffic Signal Improvement at Rte 213 and Crestwood street	4/9/2020	12/27/2021	Caltrans, minor
4V140	213	Install Traffic Signal and ADA improvement at Rte 232 and 242nd Place	11/30/2020	6/17/2022	Caltrans, minor
23390	405	MODIFY INTERCHANGE, between the Main Street/ I-405 and the Carson Street/I-405 Interchange.	5/20/2010	12/31/2021	Caltrans
23400	405	Interchange improvements, auxiliary lane. A new northbound I-405 on-ramp at Wilmington Avenue. Ramp modifications. Widening of Wilmington Avenue from East 223rd Street to East 220th Street. Bridge retrofit over Dominguez Channel. Traffic signal synchronization.	4/22/2014	12/15/2021	the City of Carson
28910	405	Reconstruct weight station, from Del Amo Blvd. overcrossing to Vermont Ave (190th) undercrossing	10/18/2018	9/16/2022	Caltrans
29360	405	Interchange improvements and new Aux lane. improve Interstate 405/Crenshaw Boulevard interchange and to add auxiliary lanes between Western Avenue and Crenshaw Boulevard interchange	9/15/2020	3/27/2025	Caltrans
30480	405	The scope of work is to reconstruct the drainage system in Carson, at Dolores Yard overhead	11/7/2022	5/17/2024	Caltrans
32180	405	Roadside safety improvement, various location from 710 to 110	10/29/2021	12/29/2023	Caltrans
33870	405	Constructing Maintenance Vehicle Pullouts (MVPs), modifying existing irrigation systems, upgrading controllers, erosion control measures, and access gates between Route 110 to 105	11/15/2021	7/3/2023	Caltrans
34070	405	Widening off-ramp & intersection modification at La Cienega Blvd	12/3/2020	7/20/2023	Caltrans
35070	405	Rehabilitate & add new transportation management system (TMS) elements & upgrade communication system at the Los Angeles Regional Transportation Management Center (LARTMC) at various locations	10/19/2023	5/21/2027	Caltrans
35310	405	Construction of transition lanes North and South bound: between Artesia and El Segundo Blvd.	6/30/2022	5/30/2025	Caltrans
35320	405	Pavement Rehabilitation from OC to Route 110.	4/5/2024	12/4/2026	Caltrans
35390	405	Bridge seismic restoration including relocation of traffic signal poles and upgrades for Americans with Disabilities Act (ADA) curb ramps on various locations.	01/13/23	12/16/2024	Caltrans
35940	405	Auxiliary Lane construction between Main St. and Wilmington Ave. on I-405 in the City of Carson	8/29/2025	4/28/2028	LA Metro
37540	405	Drainage System Restoration on Route 405 in the Cities of Los Angeles, Torrance, Lawndale, Hawthorne, Inglewood, and Culver City in Los Angeles County.	3/13/2026	5/30/2028	Caltrans
4V170	405	PCC GRINDING, SLAB REPLACEMENT, AND SPALL REPAIR 0.2 MILE from north of El Segundo Blvd undercrossing at Del Aire to Venice Blvd separation	2/2/2021	6/13/2022	Caltrans, minor
4W100	405	Bridge Deck Preservation in LA Co. on Routes 10, 101 and 405, at 28 locations	3/29/2019	9/29/2021	Caltrans
4W510	405	Repair AC overlay, replace joint seals, place polyester overlay and patch deck spalls from 0.2 MILE WEST OF Stearns Ave to Rinaldi Street undercrossing	2/10/2021	8/26/2022	Caltrans