

**THE ENERGY COALITION  
SUBCONSULTANCY AGREEMENT MODIFICATION**

May 1, 2022

South Bay Cities Council of Governments (SBCCOG)  
Attn: Kim Fuentes  
2355 Crenshaw Blvd, Suite 125  
Torrance, CA 90501

**Re:   Project Name:           SoCalREN Regional Partnerships 1022A PDP**  
      **Project No.:           TEC20-0046**  
      **Amendment No.        5**

Dear Kim Fuentes,

This modification letter amends and modifies the Agreement entered into between South Bay Cities Council of Governments (SBCCOG) ("Subconsultant") and The Energy Coalition with an effective date of February 17, 2020, and an approved start work date of March 23, 2020.

The Energy Coalition and Subconsultant hereby agree to the following changes to Contract TEC20-0046 effective January 1, 2022:

1. The agreement revises the 2022 NTE funding to \$183,660.59 for services rendered January 1, 2022 through December 31, 2022. Unspent funds will not carry forward to 2023.

The foregoing changes are the sole modification or amendment to the Agreement, and no other express or implied modification or amendment is intended or shall be construed herefrom. All other provisions and obligations of the Agreement and previous amendments, shall continue in full force and effect.

**AGREEMENT AND ACCEPTANCE**

**THE ENERGY COALITION**

**SOUTH BAY CITIES COUNCIL OF  
GOVERNMENTS**

By: \_\_\_\_\_

By: \_\_\_\_\_

Print: Craig Perkins

Print: Drew Boyles

Title: President & Executive Director

Title: Chair, SBCCOG Board of Directors

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Attachment 2**  
**Schedule of Payments**  
**Project Name: SoCalREN Regional Partnerships 1022A PDP**  
**Project Number: TEC20-0046**  
**Amendment 5**

**THE ENERGY COALITION**

A. Payment for Base Services:

The Subconsultant Work will be performed on a Time and Materials basis. The estimated cost to perform the services set forth in Article 1, "Scope of Services" is

- **\$183,660.59 for services rendered January 1, 2022 through December 31, 2022.**

Subconsultant shall not exceed this estimated amount without the express written authorization of TEC. TEC must provide written approval of all out-of-pocket expenses prior to their being incurred by the Subconsultant. Subconsultant shall provide TEC with written notice at any time that it anticipates that additional funds beyond the estimated cost will be necessary to complete the Subconsultant Scope of Services. In such event, TEC may (1) authorize additional funds to complete the work, (2) redefine the scope of the Subconsultant Work to meet the remaining funds available, or (3) require the Subconsultant to cease work upon the expenditure of the foregoing sum. Subconsultant will invoice TEC monthly pursuant to the requirements of this Agreement.

Title	Rate (\$/hour)
Executive Director	\$180.00
Deputy Executive Director	\$140.00
Senior Project Manager	\$107.00
ESA III	\$87.00
Project Manager	\$84.00
Accountant	\$84.00
ESA II	\$78.00
ESA I	\$62.00
Administrative Assistant	\$49.00

B. Payment for Additional Services: N/A

**THE ENERGY COALITION  
SUBCONSULTANCY AGREEMENT MODIFICATION**

May 1, 2022

South Bay Cities Council of Governments (SBCCOG)  
Attn: Kim Fuentes  
2355 Crenshaw Blvd, Suite 125  
Torrance, CA 90501

**Re: Project Name: SoCalREN Regional Partnerships 1022B DER DAC**  
**Project No.: TEC20-0047**  
**Amendment No. 5**

Dear Kim Fuentes,

This modification letter amends and modifies the Agreement entered into between South Bay Cities Council of Governments (SBCOG) ("Subconsultant") and The Energy Coalition with an effective date of February 17, 2020, and an approved start work date of April 23, 2020.

The Energy Coalition and Subconsultant hereby agree to the following changes to Contract TEC20-0047 effective January 1, 2022:

1. The agreement revises the 2022 NTE funding to \$31,339.41 for services rendered January 1, 2022 through December 31, 2022. Unspent funds will not carry forward to 2023.

The foregoing changes are the sole modification or amendment to the Agreement, and no other express or implied modification or amendment is intended or shall be construed herefrom. All other provisions and obligations of the Agreement and previous amendments, shall continue in full force and effect.

**AGREEMENT AND ACCEPTANCE**

**THE ENERGY COALITION**

**SOUTH BAY CITIES COUNCIL OF  
GOVERNMENTS**

By: \_\_\_\_\_

By: \_\_\_\_\_

Print: Craig Perkins

Print: Drew Boyles

Title: President & Executive Director

Title: Chair, SBCCOG Board of Directors

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Attachment 2**  
**Schedule of Payments**  
**Project Name: SoCalREN Regional Partnerships 1022B DER DAC**  
**Project Number: TEC20-0047**  
**Amendment 5**

**THE ENERGY COALITION**

A. Payment for Base Services:

The Subconsultant Work will be performed on a Time and Materials basis. The estimated cost to perform the services set forth in Article 1, "Scope of Services" is

- **\$31,339.41 for services rendered January 1, 2022 through December 31, 2022.**

Subconsultant shall not exceed this estimated amount without the express written authorization of TEC. TEC must provide written approval of all out-of-pocket expenses prior to their being incurred by the Subconsultant. Subconsultant shall provide TEC with written notice at any time that it anticipates that additional funds beyond the estimated cost will be necessary to complete the Subconsultant Scope of Services. In such event, TEC may (1) authorize additional funds to complete the work, (2) redefine the scope of the Subconsultant Work to meet the remaining funds available, or (3) require the Subconsultant to cease work upon the expenditure of the foregoing sum. Subconsultant will invoice TEC monthly pursuant to the requirements of this Agreement.

Title	Rate (\$/hour)
Executive Director	\$180.00
Deputy Executive Director	\$140.00
Senior Project Manager	\$107.00
ESA III	\$87.00
Project Manager	\$84.00
Accountant	\$84.00
ESA II	\$78.00
ESA I	\$62.00
Administrative Assistant	\$49.00

B. Payment for Additional Services: N/A