

SBCCOG (South Bay Cities Council of Government)

EA	Route	Back PM	Ahead PM	Work_Description	Ready to List	Contract Acceptance	Agency
36700	1	0	11.5	Stormwater TMDL	3/30/2026	1/31/2029	Caltrans
32160	1	0	18	COLD PLANE AND OVERLAY ASPHALT CONCRETE PAVEMENT, INSTALL CURB RAMPS	4/25/2023	9/30/2025	Caltrans
35040	1	0.2	13.4	COMMUNICATION SYSTEM UPGRADES	3/29/2024	3/1/2027	Caltrans
33170	1	10.7	10.7	INSTALL TRAFFIC SIGNALS AND UPGRADE CURB RAMPS	3/30/2018A	4/6/2022A	Caltrans
35970	1	11.2	11.2	INSTALL PROTECTED LEFT TURN, MODIFY EXISTING TRAFFIC CONTROL SIGNAL, AND ADA.	4/29/2022A	2/5/2024	Caltrans
21720	1	16	16	RECONSTRUCT INTERSECTION & SIGNALIZATION	3/16/2021A	3/30/2023	Caltrans
32580	1	18	33.3	COLD PLANE AND OVERLAY ASPHALT CONCRETE PAVEMENT, INSTALL CURB RAMPS	5/31/2023	11/14/2025	Caltrans
35960	1	18.9	19.9	INSTALL PROTECTED LEFT TURN, MODIFY EXISTING TRAFFIC CONTROL SIGNAL, AND ADA.	6/18/2021A	9/15/2023	Caltrans
22050	1	23.7	23.9	ROADWAY WIDENING	1/16/2020A	3/30/2023	City of Manhattan Beach
29970	1	26.2	26.2	LAX RUNWAY 07L-25R REHABILITATION AND REPLACE STRUCTURAL CAP OVER SEPULVEDA BLVD	6/24/2015A	7/30/2023	LAWA
34180	1	26.7	26.7	INSTALL BRIDGE STRUCTURE OVERCROSSING SEPULVEDA BLVD	8/30/2020A	2/28/2023	Los Angeles World Airports
36250	47	0	3.6	Upgrade TMS elements	3/27/2026	10/20/2028	Caltrans
31850	47	0.3	0.8	INTERCHANGE RECONFIGURATION	3/8/2023	12/30/2025	Port of Los Angeles
13820	47	3.4	4.6	REPLACE STEEL BRIDGE WITH CAST-IN-PLACE REINFORCED CONCRETE BRIDGE	10/18/2010A	6/6/2022A	Caltrans
4V100	91	10	10.3	ACCESS ROAD, FENCE, K-RAIL, GUARDRAIL, & EARTHWORK	3/25/2021A	5/25/2022A	Caltrans, Minor
31920	91	6	18	Reduce Severity Collisions by Placing Rumble Strips	6/29/2021A	7/15/2022A	Caltrans
34650	91	6	20.7R	UPGRADE OVERHEAD SIGNS AND SIGN STRUCTURES, REHABILITATE LANDSCAPING, AND ENHANCE HIGHWAY WORKER SAFETY	3/1/2024	3/17/2028	Caltrans
33860	91	6.1R	20.7R	UPGRADE EXISTING TRAFFIC MANAGEMENT COMMUNICATION SYSTEM	5/23/2022A	9/1/2024	Caltrans
35920	91	7	11	OPERATIONS AND CAPACITY IMPROVEMENT	11/30/2023	3/30/2026	Los Angeles County Metropolitan
32730	103	0.1	0.1	CONSTRUCT LARGER PUMP PLANT FACILITY INCLUDING REPLACING UNDERSIZED PUMPS	6/30/2021A	11/25/2024	Caltrans
32250	103	0.1	0.1	REPLACE THE BRIDGE DECK WITH COMPOSITE REINFORCED CONCRETE. (G13 CONTINGENCY)	8/4/2023	3/19/2026	Caltrans
34490	103	0.9	0.9	BRIDGE RAILS UPGRADE	1/31/2024	3/15/2027	Caltrans
4W520	105	0.3	17.9	Bridge Preservation: Place methacrylate on approach slabs, spall repair and replace joint seals	4/11/2022A	10/25/2023	Caltrans
31450	105	0.5R	18.1R	HOT LANES	2/14/2025	5/30/2028	Los Angeles County Metropolitan
4W930	105	0R	12.9R	RAMPS - DIG OUTS / SLURRY	4/14/2021A	6/29/2022A	Caltrans
35510	105	1.5R	2.6R	UPGRADE TUNNEL LIGHTING SYSTEMS AND INSTALLATION OF VEHICLE STATIONS.	2/28/2023	8/29/2025	Caltrans
1XH10	105	2	2.3	EMERGENCY WORK - INSPECT FAILED FIRE DETECTION SYSTEM IN TUNNELS	N/A	3/31/2022	Caltrans

1XP30	105	2	2.3	CONSTRUCT EMERGENCY POWER GENERATOR SYSTEM	N/A	3/23/2022A	Caltrans
35560	105	2R	2R	Construct a Maintenance Equipment Training Center (METC).	12/29/2023	12/1/2025	Caltrans
35700	105	4.3R	5R	Apply High Friction Surface Treatment (HFST), upgrade guardrail, upgrade Transportation Management System (TMS) elements, and upgrade facilities to Americans with Disabilities Act (ADA) standards.	5/12/2023	2/7/2025	Caltrans
29740	105	6.6	8	INSTALL SAFETY LIGHTING AT INTERCHANGE	6/29/2016A	4/20/2022A	Caltrans
31740	105	7.8R	10.3R	SLOPE STABILIZATION AND STORM WATER SOURCE CONTROL	2/15/2019A	5/15/2024	Caltran, Maint.
3118U	107	0	4.8	PAVEMENT REHABILITATION		10/13/2021A	Caltrans
30702	107	0.4	4.8	Upgrade curb ramps to meet ADA standards.	6/20/2022A	3/14/2024	Caltrans
32980	110	0	31.9	OVERHEAD GUIDE SIGNS & LIGHTING REHABILITATION	6/30/2021A	10/25/2023	Caltrans
31200	110	0.7	26.1	UPGRADE EXISTING TRAFFIC MANAGEMENT COMMUNICATION SYSTEM	5/6/2019A	6/15/2023	Caltrans
33500	110	0.7R	8.8	INSTALL DETECTION SYSTEM	12/10/2020A	7/14/2023	Caltrans
36210	110	1.2	10	Repair and replace culverts.	3/20/2026	10/6/2028	Caltrans
23830	110	13.4	23.1	STORM WATER MITIGATION FOR LA RIVER WATERSHED	3/29/2019A	9/23/2022A	Caltrans
31970	110	20	23.6	ROADSIDE SAFETY	6/30/2021A	8/17/2023	Caltrans
33650	110	3.5	6	CONSTRUCT MAINTENANCE VEHICLE PULLOUTS (MVPS), ROCK BLANKETS, ACCESS ROADS, FENCES/GATES, STAIRWAYS TO ACCESS SLOPES, MEDIAN PAVING, AND INSTALL LANDSCAPING	10/1/2021A	11/3/2023	Caltrans
27610	110	3.8	6.5	STORM WATER MITIGATION FOR DOMINGUEZ CHANNEL WATERSHED	3/29/2019A	6/15/2022A	Caltrans
4W740	110	5.4	16.9	Clean and line culverts	3/12/2021A	3/23/2022A	Caltrans
4W780	110	6.8	18.1	APPLY DECK METHACRYLATE, REPLACE JOIN SEAL, SPALL REPAIR, AND REPLACE APPROACH SLAB	1/29/2021A	8/28/2022	Caltrans
29370	110	8	9	INTERCHANGE IMPROVEMENTS AND NEW AUX LANE	5/18/2017A	12/24/2021A	Caltrans
30660	213	0	8	UPGRADE CURB RAMPS, SIDEWALKS AND DRIVEWAYS TO MEET ADA STANDARDS	6/27/2019A	10/18/2022A	Caltrans
30661	213	0	8	UPGRADE CURB RAMPS	5/9/2022A	4/15/2024	Caltrans
4V020	213	2.2	2.2	TRAFFIC SIGNAL IMPROVEMENT	4/9/2020A	7/15/2022	Caltrans
31630	213	2.5	5.7	RESTRIPING, TRAFFIC SIGNAL MODIFICATIONS	10/31/2019A	3/23/2022A	Caltrans
31540	213	3.4	3.7	STREET WIDENING & TRAFFIC SIGNAL MODIFICATION	11/28/2018A	3/23/2022A	Caltrans
25310	213	3.9	3.9	REPLACE/REPAIR DAMAGED STORM DRAIN PIPE	6/30/2020A	7/28/2023	Los Angeles County Metropolitan
4V140	213	6.2	6.2	Install traffic signal and ADA improvement	11/30/2020A	3/31/2023	Caltrans
35320	405	0	12.8	PAVEMENT REHABILITATION	6/14/2024	7/24/2028	Caltrans
4W510	405	0.8	47.8	Repair AC overlay, replace joint seals, place polyester overlay and patch deck spalls	2/10/2021A	3/31/2023	Caltrans
23390	405	10.8	11.4	MODIFY INTERCHANGE	5/20/2010A	9/30/2023	Caltrans
28910	405	11.9	13.2	RECONSTRUCT WEIGHT STATION	10/18/2018A	5/27/2022A	Caltrans
33870	405	12.9	21.5R	CONSTRUCT MAINTENANCE VEHICLE PULLOUTS (MVPS), ACCESS ROAD, ROCK BLANKET AT ISLANDS AND BETWEEN RAMPS AND UPGRADE IRRIGATION SYSTEMS.	4/15/2022A	7/1/2025	Caltrans
37540	405	13.6	29.5	Replace/Line various culverts.	3/13/2026	5/30/2028	Caltrans

29360	405	14.3	15.8	INTERCHANGE IMPROVEMENTS AND NEW AUX LANE	9/15/2020A	3/27/2025	Caltrans
35310	405	16.4	20.2	Construct Transition Lanes	2/23/2024	3/10/2027	Caltrans
35390	405	17.6	17.6	BRIDGE SEISMIC RESTORATION	5/16/2023	10/8/2024	Caltrans
35070	405	19.2	26	REHABILITATE & ADD NEW TRANSPORTATION MANAGEMENT SYSTEM (TMS) ELEMENTS & UPGRADE COMMUNICATION SYSTEM AT THE LOS ANGELES REGIONAL TRANSPORTATION MANAGEMENT CENTER (LARTMC)	3/22/2024	8/21/2026	Caltrans
4V170	405	20.5	28	PCC GRINDING, SLAB REPLACEMENT, AND SPALL REPAIR	2/2/2021A	11/4/2022	Caltrans
34070	405	22.5	22.5	WIDENING OFF-RAMP & INTERSECTION MODIFICATION	12/3/2020A	1/30/2024	Caltrans
4W100	405	25.3	39.6	BRIDGE DECK PRESERVATION	3/29/2019A	9/29/2021	Caltrans
32180	405	7	12.9	ROADSIDE SAFETY IMPROVEMENTS	10/27/2021A	12/27/2024	Caltrans
30480	405	8.8	8.8	RECONSTRUCT BRIDGE DRAINAGE SYSTEM	3/8/2022A	7/5/2024	Caltrans
23400	405	9.3	9.9	INTERCHANGE IMPROVEMENTS	4/22/2014A	9/30/2023	Los Angeles County Metropolitan