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With more than 400 major events anticipated annually, the City 
must address:
• Congestion on major arterials
• Limited local access
• Unhealthy air quality

Inglewood's sports & entertainment venues, housing and 
commercial development have generated thousands of jobs and 
billions in economic output for Inglewood and the surrounding 
region.

The ITC creates an alternative to congestion challenges and will 
improve transit ridership and mobility from across the region to 
these destinations. 

IMPROVING MOBILITY AND TRANSIT ACCESS
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Metro K 
Line

ITC Benefit Highlights:
 Designed to Serve Up to 11 Thousand Passengers Per Hour

 4 Million People Anticipated To Use the ITC Each Year

 3.9 Billion Vehicle Miles Travelled Will Be Reduced Over 30 Years
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Completed both 
environmental 

clearance under 
both the

California 
Environmental 
Quality Act and 

the National 
Environmental 
Protection Act

Operationalized a 
dedicated Joint 

Powers Authority
between Metro 

and City to
construct 

and oversee 
the Project

Secured $873M in 
local, state, and 
federal funding, 

inclusive of $108M
from South Bay 

COG as a backstop

Pursuing additional 
funding sources

Shortlisted three 
developer teams; 
teams accepted 
stipends, and all 

are ready 
for release a 
Request for 

Proposals in Q4 
2023

Appraisals and 
outreach to 

property owners 
and businesses 

currently 
underway

Advancing sewer 
relocation and 

agreements with 
utilities

ENVIRONMENTAL GOVERNANCE FUNDING PROCUREMENT
REAL ESTATE & 

UTILITIES
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CURRENT PROJECT STATUS
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FTA ENGAGEMENT

 Submittal of a Request for Rating for Inclusion in Presidential 
Budget

 Submittal of all required documentation for Entry into 
Engineering of the Capital Investment Grant Process

 Receipt of “P-65” Budget From FTA
 Sets FFGA at $2.05 Billion
 Requires $160M in additional non-CIG funding
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STATUS OF PROJECT FUNDING

Overall ITC Project Funding Sources Amount ($ millions)

FTA – Section 5309 Capital Investment Grant $1,211.0

Reconnecting Neighborhoods Program $156.8

RAISE Grant $15.0

Appropriations $13.0

Non-Federal Match $623.1

TIRCP Cycle 4 $84.1

TIRCP Cycle 6 $407.4

State Community Project Funding (formerly state 
earmark) $9.0

State General Fund Appropriation $2.0

Metro Measure R Sales Tax Funding $118.1

City of Inglewood $2.5

Total Overall ITC Project Funding $2,018.9

 Exhausting new opportunities 
to fill gap funding 

 Funding strategy must preserve 
aprox. $200M in backstop, 
inclusive of Measure M funding 
supported by the SBCCOG

 Request for COG support in 
funding pursuits, specifically 
grant for Reconnecting 
Neighborhoods and 
Communities Program
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GRANT OPPORTUNITY

 Request for COG support in funding pursuits, specifically grant for Reconnecting Neighborhoods and 
Communities Program

 Grant is being submitted as a regional partnership with Caltrans

 Focuses on opportunity to alleviate I-405, which is considered a “Burdening Facility”

 If full request is secured, it is anticipated to address the ITC D&C funding gap



THANK YOU! | Q&A


